
This action is to approve changes in work and the increased contract amount for a public works 
construction contract for Seven Facilities - Storm Drain Debris Removal in the Hollywood area of the 
City of Los Angeles and the Cities of Glendora, Pasadena, and San Gabriel.

SUBJECT

November 03, 2009

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, California 90012

Dear Supervisors:

CHANGES IN WORK FOR A PUBLIC WORKS CONTRACT
SEVEN FACILITIES - STORM DRAIN DEBRIS REMOVAL

IN THE HOLLYWOOD AREA OF THE CITY OF LOS ANGELES AND
THE CITIES OF GLENDORA, PASADENA, AND SAN GABRIEL

(SUPERVISORIAL DISTRICTS 3 AND 5)
(3 VOTES)

Find that the requested changes in work for variations in bid quantities, reimbursement of 
encroachment permits, debris disposal, and worked needed to minimize traffic impacts, with an 
increase in the amount of $69,161.33, have no significant effect on the environment and approve the 
changes and increased contract amount for Project ID No. FMD0002059 - Seven Facilities - Storm 
Drain Debris Removal, to remove debris from storm drains, in the Hollywood area of the City of Los 
Angeles and the Cities of Glendora, Pasadena, and San Gabriel, being performed by Mike Bubalo 
Construction Co., Inc.

IT IS RECOMMENDED THAT YOUR BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:
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The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the changes in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims.  The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts.  Enclosed for your Board's authorization are changes
in work in excess of the Director of Public Works' delegated limit, which are required to complete this
project.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

Implementation of Strategic Plan Goals

These changes in work will have no impact to the County General Fund.

The funding for this project is included in the Fiscal Year 2009-10 Flood Control District Budget.

The estimated change order amount for this contract is an increase of $69,161.33.  Detailed cost
breakdowns for the changes, together with contract cost summaries, are included in the enclosure.

If these changes in work are not approved, contract completion will be delayed and increased costs
incurred.

FISCAL IMPACT/FINANCING

This contract, for the construction of public works improvements, was awarded by your Board to a 
responsible contractor with the lowest responsive bid in accordance with the State Public Contract 
Code, your Board's directives, and as recommended by the Director of Public Works or her 
designee.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The changes in work as described above and in the enclosure do not change any conditions which 
resulted in the original environmental findings.

ENVIRONMENTAL DOCUMENTATION
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Respectfully submitted,

GAIL FARBER

Director

Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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Enclosures

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosure.

CONTRACTING PROCESS

Approval of the requested changes by your Board will ensure the timely completion of work under 
the contract and result in complete and usable facilities.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

CONCLUSION
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CHANGE IN WORK (AUTHORIZE) 
November 3, 2009 
 
 
 
PROJECT ID NO. FMD0002059 - SEVEN FACILITIES - STORM DRAIN DEBRIS 
REMOVAL (in the Hollywood area of the City of Los Angeles and the Cities of Glendora, 
Pasadena, and San Gabriel), Supervisorial Districts 3 and 5, Contractor:  Mike Bubalo 
Construction Co., Inc. 
 
Project Description: 
 
Removal of debris from storm drains. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities $  3,600.00 
(2) Reimbursement for Encroachment Permits 2,679.76 
(3) Debris Disposal 16,981.98 
(4) Minimize Traffic Impacts 45,899.59 
 
 Total  $69,161.33 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities various bid items.  
The contractor is paid based upon actual quantities used.  The increase in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities. 
 
(2) Your Board previously approved a change in work to reimburse the contractor for 
the encroachment permits required by the various cities in which the storm drain 
facilities are located.  The cost of this work will exceed the original estimate by the 
amount shown. 
 
(3) It will be necessary to compensate the contractor to dispose debris removed from 
the storm drains at an alternate site due to the unexpected unavailability of the 
designated disposal facility. 

 
(4) It will be necessary to compensate the contractor for lost productivity due to the 
implementation of additional traffic control measures and limited working hours needed 
to minimize to traffic impacts. 
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The costs for Item 1 will be based on contract unit prices.  The costs for Items 2, 3, and 
4 will be based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
Twenty additional working days will be required because of these changes. 
 
Financial Information: 
 
Funding for these changes in work is included in the Fiscal Year 2009-10 Flood Control 
District Budget. 
 
Revised Contract Amount: 
 

Original contract amount $424,010.00 
Changes in work previously approved 
   by your Board 203,050.00 
Changes in work to be authorized   69,161.33 
 
Revised contract amount $696,221.33 
 

 Percent total change to original contract amount  64% 
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